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United States Environmental Protection Agency
Region VII

POLLUTION REPORT

Date: Friday, December 22, 2006
From: Eddie Mcglasson, OSC

Subject: United Zinc #1 Site
lola, KS
Latitude: 37.9228
Longitude: -95.3859

Superfund Records

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLISJD#:
RCRISID#:

12
End of December
8/15/2006
8/14/2006

KSN000705026

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status-
Incident Category:
Contract #

A7SQ

CERCLA
Time-Critical
Non NPL
Removal Action

Site Description
See Pollution Report #1 for Site Description

Current Activities
As of December 22., 2006. the EPA has concluded screening for the month. We plan to resume
collecting access agreements and screening properties on January 2, 2007. To date, EPA has
obtained signed access agreements from 1280 properties, and 1069 of those properties have been
screened. EPA plans to resume soil removal in the spring. Thirty-four properties have been
identified and planned for removal at that time.

Estimated Costs *

Budgeted
Total To

Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor

RST/START

$1,468,572.00

$198,030.00

$868,565.00

$121,120.00

$600,007.00

$76,910.00

40.86%

38.84%

Intramural Costs

Total Site Costs $1,666,602.00 $989,685.00 $676,917.00 40.62%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any cla im for cost recovery.
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